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Mr. Johnny W. Reising >SRF3
_ United States Department of Energy HEHNTOTHEAHENNONOrI:
Fernald Area Office ' -
P.0. Box 398705 1 g]
Cincinnati, Ohio 45239-8705 l
Subject:

Approval of Task Order Implementation Schedule for Above Grade
Decontamination and Dismantlement of Component 18M Under the

Miscellaneous Small Structures Décontamination and Dismantlement

Project Implementation Plan

Dear Mr. Reising:

The United States Environmental Protection Agency (EPA) has completed its
review of the above-referenced document, dated March 27, 2002.

The document
provides a description of the work to be done and a schedule that includes
regulatory milestones for the above grade decontamination and dismantlement
(D&D) of Component 18M under the miscellaneous small structures D&D project
implementation plan. :

The implementation schedule contains three regulatory milesfones

* May 15, 2002 - Notice to Proceed’
 July 30, 2002 - Completion of Field Activities
e August 30,

2002 - Submittal of Project Completion Report

EPA found the document to be adequate and the milestones to be acceptable
Therefore,

EPA approves the document and the dates summarized in this letter
are enforceable milestones under the 1991 Amended Consent Agreement. Please
contact me at (312) 886-4591 if you have any questions

Sincerely,

& Qe blrne

Ge Jablonowski
Project Manager
Federal Facilities Section
Superfund Division
\

cc: Tom Schneider, OEPA-SWDO
Sally Robinson, U.S. DOE-HDQ
Jamie Jameson, Fluor Fernald
Terry Hagen, Fluor Fernald
Tim Poff, Fluor Fernald
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